



FRAMING THE FUTURE

Spring 2024 Build Schedule Variety Houses

DATE	TIME	TENTATIVE TASKS	# of Vols	LOCATION
Thursday 4/4/24	6:45 a.m. to 1 p.m.	Sheathing/House Wrap	2 Houses Total: 50	1855 & 1859 Carver Rd
Friday 4/5/24	6:45 a.m. to 1 p.m.	Blueboard/Windows and Doors	2 Houses Total: 50	1855 & 1859 Carver Rd
Saturday 4/6/24	6:45 a.m. to 1 p.m.	Window Trim/Corner Boards	2 Houses Total: 50	1855 & 1859 Carver Rd
Thursday 4/11/24	6:45 a.m. to 1 p.m.	Sheathing/House Wrap	2 Houses Total: 50	1847 & 1851 Carver Rd
Friday 4/12/24	6:45 a.m. to 1 p.m.	Blueboard/Windows and Doors	2 Houses Total: 50	1847 & 1851 Carver Rd
Saturday 4/13/24	6:45 a.m. to 1 p.m.	Window Trim/Corner Boards	2 Houses Total: 50	1847 & 1851 Carver Rd
Thursday 4/18/24	6:45 a.m. to 1 p.m.	Siding/Site Cleanup	2 Houses Total: 50	1847 & 1851 Carver Rd
Friday 4/19/24	6:45 a.m. to 1 p.m.	Siding/Site Cleanup	2 Houses Total: 50	1847 & 1851 Carver Rd
Saturday 4/20/24	6:45 a.m. to 1 p.m.	Siding/Site Cleanup	2 Houses Total: 50	1855 & 1859 Carver Rd
Friday 4/26/24	6:45 a.m. to 1 p.m.	Interior Paint	2 Houses Total: 50	1834 & 1840 Carver Rd
Saturday 4/27/24	6:45 a.m. to 1 p.m.	Interior Paint	2 Houses Total: 50	1834 & 1840 Carver Rd
Friday 5/10/24	6:45 a.m. to 1 p.m.	Interior Paint	2 Houses Total: 50	1847 & 1851 Carver Rd
Saturday 5/11/24	6:45 a.m. to 1 p.m.	Interior Paint	2 Houses Total: 50	1847 & 1851 Carver Rd
Friday 5/17/24	6:45 a.m. to 1 p.m.	Exterior paint	2 Houses Total: 50	1855 & 1859 Carver Rd

Saturday 5/18/24	6:45 a.m. to 1 p.m.	Exterior Paint	2 Houses Total: 50	1847 & 1851 Carver Rd
Friday 5/24/24	6:45 a.m. to 1 p.m.	RAIN DATE	TBD	TBD
Saturday 5/25/24	6:45 a.m. to 1 p.m.	RAIN DATE	TBD	TBD
Friday 5/31/24	6:45 a.m. to 1 p.m.	RAIN DATE	TBD	TBD
Saturday 6/1/24	6:45 a.m. to 1 p.m.	RAIN DATE	TBD	TBD